
 
 

CR 200 S RECONSTRUCTION  
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FOR WEEK ENDING:   April 4, 2013      REPORT NO.:      3    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

3-30 

 

No work activity. 

  

Sun. 

3-31 

 

No work activity. 

 

 

Mon. 

4-1 

 

 

Omara continuing to mobilize / stage materials to begin Stage I work. NOTE: Contractor working 10 hr. days. 

Busch Landscaping was on-site placing temporary erosion control. 

Vectren was on-site continuing installation of services. 

 

 

Tues. 

4-2 

 

 

Omara began the installation of outflow area storm piping / structures at Opossum Cr. 

Vectren on-site continuing installation of services. 

  

 

Wed. 

4-3 

 

 

Omara continuing the installation of storm piping and structures for Stage I. 

 

Thurs. 

4-4 

 

 

Omara continuing the installation of Stage I storm piping and structures. To date they have installed 597’ of 38” x 24” elliptical concrete storm piping 

and two manhole structures. NOTE: All Track Inc., INDOT and L&I met on-site to coordinate upcoming RR crossing work scheduled for 5.13 through 

5.24. 

 

 

Fri. 

4-5 

 

 

No site activity by Omara.  

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 



 

 

 


